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Agenda for NOvA Working Group Meeting 
July 31, 2007 

10:30 am - Noon  
Racetrack WH7X 

 
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  

a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations [John Cooper] 

i) Status of Progress against the Plan 
ii) Issues (internal to NOvA and where external actions are needed) 
iii) Additional Resources Received and Still Needed  

(1) Response to Mont’s Email Query/Offer:  “Any help needed to hold to August 21 
Follow-up Director’s Review” 

iv) Bernstein’s progress on Reviewing, Modifying, Preparing for Rapid Incorporation of 
Final Information on NOvA CD-2/3a Document Set. 

3) Follow up to Answers to Questions Raised on the PSF CD-2/3a ESAAB Presentation [Ed 
Temple] 
a) Examples of PSF EIR Site Documents 
b) 12 GeV Approach to Design Review “requirement.”  [Grossman/Temple] 
c) MINERvA CD-2 Requirements webpage 
d) NOvA webpage [Alan Wehman] 

4) Miscellaneous NOvA Related Topics [Ed Temple] 
5) Details of Plan for Requesting Lehman Review [Pepin Carolan / Mike Procario] 
6) Status of EIR Plan (Reference to EIR Timeline) [Pepin Carolan / Mike Procario] 
7) Discussion of Briefing for NOvA on pre-EIR Exercise.  [Ed Temple] 
8) Discuss Director’s Follow-up CD-2/3a Review – August 21-22 (Draft Charge and Agenda) 

[Dean Hoffer] 
9) Next Meeting candidate times August 7  [Dean Hoffer] 

Action Items  

(Items 1-8 carried over from July 3 WGM) 

1) Learn what constituted the documentation supporting the CD-2 Requirement “Design 
Review” for the PSF webpage for their EIR Review.  [Ed Temple] 

2) Check on and provide WGM Members NOvA OMB 300 [2007, 2008?] which serves to 
meet the CD-2 “Data Sheet” Requirement for NOvA as an MIE project.  [Mike Procario] 

3) Check into whether CA funds can “go” to UMN and be spent for design activities before 
CD-2 approval but construction expenditures be conditioned on CD-2 approval.  [Mike 
Procario] 

4) Relook at ANU CD-3a request list of items and optimize.  [Nancy Grossman] 

5) Review / Comment on DRAFT EIR Plan.  [Several] 

6) Scope out / Describe plans for pre-EIR and propose date.  [Temple / Hoffer] 



25-Jul-07 

Page 2 of 2 

7) What will trigger SC/OPA [Lehman’s Office of Project Assessment] to request an EIR?  
[Temple] 

8) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA.  
[Pasek/Freeman] 

(Created following July 3 WGM) 

9) Incorporate Decision Points into schedule for exercising options in contracts for “larger 
detector commodity requirements if NOvA cost experience is good. [Freeman & L2s] 

(Created following July 17 WGM) 

10) Evolving (?) Character of Lehman Reviews [Ed Temple] 

11) SLAC Safety Saga [Ed Temple] 

12) Report on Document Status [Bob Bernstein] 

 

 


